
Run 14 RHIC Machine/Experiments Meeting 
 

3 June 2014   
 

Agenda: 
  
• Run 14 Schedule (Pile) 
• Machine Status (Robert-Demolaize) 
• STAR and PHENIX Status (Experiments) 
• Other 

 
 
 
 
 

Call in bridge line is 631-344-8383 
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Run 14 plan based on 22 weeks cryo operation 
and Fischer et.al. RHIC Collider Projections (FY 2013 – FY 2017), 4 Jun 2013 

(5/20/15 update) 
 
 

 

 3 Feb, Begin cool-down to 4.5K  
 4 Feb, Cool-down to 6K in Blue  
 7 Feb, Blue and Yellow at 4.5 deg K 
 10-Feb, Beam in Blue and Yellow at injection 
 15-Feb, Begin √s = 14.6 GeV/n AuAu  physics 
 8-10 11 Mar (Tuesday, 0800), End √s = 14.6 GeV/n AuAu  physics run begin setup for √s 

= 200 GeV/n AuAu  
 15-Mar (~14:00, store 18046), Begin √s = 200 GeV/n AuAu physics run 

 PHENIX 1st physics store = 18046  (15 March) 
 STAR 1st physics store = 18064 (17 March) 

today, 3 June… 
 
• 27-16-Jun, end 13.3 week √s = 200 GeV/n AuAu run(assumes continued good stores)  
• 16-June begin setup for √s = 200 GeV/n 3HeAu run 
• 7-July,  end 3 week √s = 200 GeV/n 3HeAu run (end sooner if 3HeAu goals met) 
• 4-7-July, begin cryo warm-up 
• 7- 10-July, warm-up complete, 22.0 22.4 cryo weeks of operation 

 
 

 
See http://www.rhichome.bnl.gov/AP/RHIC2014/ for the Run Coordinator’s detailed plan 2 

http://www.rhichome.bnl.gov/AP/RHIC2014/
http://www.rhichome.bnl.gov/AP/RHIC2014/


Fischer et. al. “RHIC Collider Projections (FY 2014 – FY 2018)”, 4 June 2013 

PHENIX goal 

STAR goal 

Max projection 

Min projection 

We should have updated goals! 

thru fill 18379 Tuesday 3 June 
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Through store 18379 Tuesday3 June 14 



thru fill 18379 Tuesday 3 June 
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thru fill 18379 Tuesday 3 June 



Fischer et. al. “RHIC Collider Projections (FY 2014 – FY 2018)”, 4 June 2013 

Max projection 

Through 30 May stores 
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Past 6.5 weeks 

Not corrected PHENIX ZDC 

Bunched beam intensity 
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Recent 

Not corrected PHENIX ZDC 

Bunched beam intensity 
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Old ~best store to date 
(4/18/14) 

Lpeak Max Goal 
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New ~best store to date 
(5/29/14) 

Lpeak Max Goal 
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From this morning 
(6/3/14) 
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STAR – Slides from Time Meeting 
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16 June 
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My line 



Archive 
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FY 2014 power rebate $ in BNL bank  = -$0.865M (in the hole!),  through April 

April 2014 
($68) 
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Thru April 2014 
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STAR Proposal for optimum running  
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Proposal for optimizing RHIC Running between now and switch to He3- Au 
RHIC Coordination mtg. 

May 27, 2014 
Bill Christie 

For the STAR Collaboration 
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Proposal: 

1.) Drop the collision rate in STAR down to 50 kHz 2.5 hours into the store, 
as opposed the current mode where it’s dropped after 3 hours. 
 
2.) Extend the store length from 10 hours to 11 hours.  
 
3.) Minimize Machine Development time between now and the switchover 
to He3-Au running. 
 
4.) Consider dropping one APEX session between now and the switchover 
to He3-Au running. 
 
5.) Investigate implementing the dynamic Beta squeeze (aka THOR)  at STAR 
late in the store when the 50 kHz rate can’t be maintained. 
 
6.) Consider gains in the luminosity lifetime that could result from either 
mis steering PHENIX or increasing the PHENIX beta*. 
 
7.) Depending on how far we get in reaching STAR’s goal’s, reconsider the 
He3-Au switch over date. 
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http://www.bnl.gov/cad/esfd

Scheduling Physicist: Chuyu Liu

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV/n AuAu

RHIC Research with s = 15 GeV/n AuAu

RHIC Research with s = 200 GeV/n 
3
HeAu

Particle Accelerator Conference (IPAC)

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY14

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2014

20 May 14

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

13.3 weeks

.4 weeks

7 Oct 15 Nov

13C

18 Nov
22 Nov

31 Mar

25 Mar

17 Dec

14A

29 Mar

5.5 weeks

16 May   20 Jun

3 Feb 

3 wks

planned, budget permitting

22.4 weeks 10 July 

14B

10 Mar 

15 Feb 

27 May   

7-8 Jun

15-20 Jun



From Wolfram, 5/6/2014                            RHIC-II 
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Still ~best ~10 (12) hr store  
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Best Store to date 
(4/18/14) 

Lpeak Max Goal 

Another good store – a lot more about as good! 
(4/22/14) 
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Best Store to date 
(4/18/14) 
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PHENIX 
• Au+Au @ 200 GeV for 12 weeks, L = 1.5 nb−1 sampled luminosity 

within |z| < 10 cm] 
 ~30% within |z| < 10 cm] 
 ~90% DAQ efficiency 
 ~50% bandwidth, DAQ saturation factor (?) 
 11 nb-1 delivered 
 

STAR 
• Au+Au @ 200 GeV for 14 weeks, L= 10 nb−1 recorded, 109 min bias 

triggers within |z| < 5 cm]  (2x109 triggers required) 
 ~ 60% (should be better) sampling efficiency 
 16.7 nb-1 delivered 
 

• Au+Au @ 15 GeV for 3 weeks, 150M min bias triggers 
 
 
 

Goals for Run 14 (based on Beam Use Requests) 
(11 Feb, DRAFT, to be updated by experiments) 
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4/8/2014 New Electric Rates for this year 

FY2014 Rates

Original Revised xxxx

Month $/MWh $/MWh

13-Oct 62 62

13-Nov 62 62

13-Dec 62 62

14-Jan 56 56

14-Feb 56 56 delta ~ average MW additional cost at 27 MW

14-Mar 56 62 6.00$         27.00$           120,528$        

14-Apr 56 62 6.00$         27.00$           116,640$        

14-May 56 62 6.00$         27.00$           120,528$        

14-Jun 69 74 5.00$         27.00$           97,200$          

14-Jul 69 74 5.00$         5.00$             18,600$          

14-Aug 69 74 5.00$         5.00$             18,600$          

14-Sep 69 74 5.00$         5.00$             18,000$          

510,096$        
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Goal, 1.4 x 109/bunch 

~Lstore avg Goal, 35 x 1026/cm-2s-1 

(not singles corrected) 
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30 Mar, Store 18145, 9 hr 59 min, 0.143 nb-1  
(40 x 1026 cm-2s-1) to PHENIX (assumes 9.5 b xscetion)  

(Not singles corrected) 

Store 18151 
~best store 

31 Mar, Store 18151, 9 hr 49 min, 0.149 nb-1  
(42 x 1026 cm-2s-1) to PHENIX 
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From Ingrassia,  
http://www.cadops.bnl.gov/AGS/Operations/Run14/ 

Through final fill 18010, 11 Mar 2015  
max/min projections from  Fischer et.al. “RHIC Collider Projections (FY2014-FY2018)”, 4 June 2013 
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√s = 14.6 GeV/n AuAu  physics, 15 Feb-11 Mar 
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√s = 14.6 GeV/n AuAu  physics, last 24 hours 
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http://www.bnl.gov/cad/esfd

Scheduling Physicist: Chuyu Liu

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV/n AuAu

RHIC Research with s = 15 GeV/n AuAu

Contingency/other beams

Particle Accelerator Conference (IPAC)

NSRL  (NASA Radiobiology)

NSRL  (NRO)

BLIP (Isotopes)

BLIP (other)

Shutdown (RHIC)

C-A  Operations-FY14

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2014

4 Mar 14

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

15 weeks

.4 weeks

7 Oct 15 Nov

13C

18 Nov
22 Nov

31 Mar

25 Mar

17 Dec

14A

29 Mar

5.5 weeks

16 May   TBD
TBD

3 Feb 

14B

3 wks

TBD

planned, budget permitting

22.0 weeks 7 July 

14B

4 July 
10 Mar 

15 Feb 
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Fischer et. al. “RHIC Collider Projections (FY 2014 – FY 2018)”, 4 June 2013 40 



Fischer et. Al. “RHIC Collider Projections (FY 2014 – FY 2018)”, 4 June 2013 41 



4 Feb 2014 

Blue at 4.5 deg 
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7 Feb 2014, Blue and Yellow at 4.5 deg K 
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Who’s Who for 2014 
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From Fischer et. al., RHIC Collider Projections (FY 2014 – FY 2018), 4 June 2013 
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